# **Project Planning Phase**

## **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	24 October 2022
Team ID	PNT2022TMID33953
Project Name	Project – Airlines Data Analytics For Aviation Indsutry
Maximum Marks	8 Marks

### **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	ry User Story / Task		Priority	Team Members	
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming that.	2	Low	Subashini	
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application		High	Sankari	
Sprint-1	Login	USN-3	As a user, I adapt to logging into the system with credentials.		Low	Vaithilingam	
Sprint-1	Designation of Region	USN-4	As a user, I can collect the dataset and select the region of interest to be monitored and analysed	·		Sanjay L	
Sprint-2	Exploration Of The Data	USN-5	As a developer,I will explore the given dataset 6 through cognos.		High	Subashini	
Sprint-2	Visualization Of The Dataset	USN-6	As a developer,I will visualize the given dataset 6 into a dashboard using cognos.		High	Sankari	
Sprint-3	Customization Of The Dashboard	USN-7	As a user,I can customize the visualized dashboard.		Medium	Vaithilingam	
Sprint-3	Ease of Access	USN-8	As a user,I can easily access and manipulate the dashboard.	6	Medium	Sanjay	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Report Generation	USN-9	As a user,I can view the detailed report of my visualization.	6	High	Subashini
Sprint-4	Establishment of the Dashboard	USN-10	As a developer,I established the dashboard into a website and submit the website.	6	High	Sankari

#### **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	12	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	12	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	12	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	12	19 Nov 2022

#### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Average velocity=Sprint duration / velocity=12/6=2

#### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

